Implementation table for provision of data communication access of Universal Services in 2007 by Taiwan Fixed Network Co., Ltd.

No.	Village	Scheduled technical	Broadband	Scheduled date
	5	measures of	speed	of completion
		implementation	available	
1	Shanmei Village	Optical + Remote	2M/512K	Nov. 2007
	Alishan Townsip	DSLAM+ rental		
	Chiayi County	cable		
2	Chashan Village	Optical + Remote	2M/512K	Nov. 2007
		DSLAM+ rental		
		cable		
3	Shizi Village	Optical + Remote	2M/512K	Nov. 2007
		DSLAM+ rental		
		cable		